Jira

https://deerak1219.atlassian.net
For you - Jira

Jira

Search

Create

9 days left

3+

DP

- For you
- Recent
- Starred
- Apps
- Plans
- Spaces

Recent

- My Software Team
- More spaces

Recommended

- Collect requests TRY
- Filters
- Dashboards
- Goals
- Teams
- More

Recommended spaces

View all spaces

(Example) Billing Syste...
Software space

My Software Team
Software space

For you

Recommended | Assigned to me 0 | Starred | Worked on | Viewed

There's nothing to review right now

Check again later for new recommendations.

Give us feedback



Jira Product Discovery

Build right features, the right way

Prioritize your ideas then easily move them into delivery, without losing any details on the way.

Try it now | Learn more

31°C
Partly cloudy

Search

ENG
IN

10:09 PM
29-04-2026

Jira

https://deerak1219.atlassian.net
Library Scrum Project - Scrum Board - Jira

Jira

Search

Create

9 days left

For you
Recent
Starred
Apps
Plans
Spaces
Recent
Library Scrum Project
My Software Team
More spaces
Recommended
Collect requests TRY
Filters
Dashboards
Goals
Teams
More

Spaces
Library Scrum Project

Summary | Timeline | Backlog | Board | Calendar | List | Forms | Goals | Development | Code | More 3

Search board | Filter | Group

TO DO | IN PROGRESS | DONE

Get started in the backlog

Plan and start a sprint to see work here.

Go to Backlog

News for you
Elon Musk testifi...

Search

ENG IN

10:14 PM
29-04-2026

Jira

https://deerak1219.atlassian.net
Library Scrum Project - Backlog - Jira

Jira

Search

Create

9 days left

For you
Recent
Starred
Apps
Plans
Spaces

Recent
Library Scrum Project
My Software Team
More spaces

Recommended
Collect requests TRY
Filters
Dashboards

Goals
Teams

More

Spaces
Library Scrum Project

Summary | Timeline | Backlog | Board | Calendar | List | Forms | Goals | Development | Code | More 3

Search backlog | Filter

LSP Sprint 1 29 Apr – 6 May (1 work item) 0 0 0 Complete sprint

LSP-8	Sprint 1 – User Authentication Module	TO DO

+ Create

Backlog (5 work items) 0 0 0 Create sprint

Create a whiteboard to plan your work TRY

LSP-1	Create user registration page	TO DO
LSP-2	Develop API for login	TO DO
LSP-3	Design home page UI	TO DO
LSP-4	Implement password reset	TO DO
LSP-5	Write unit test cases	TO DO

+ Create

30°C Partly cloudy

Search

ENG IN

10:40 PM 29-04-2026

Jira

https://deerak1219.atlassian.net
Library Scrum Project - Backlog - Jira

Jira

Search

Create

9 days left

For you
Recent
Starred
Apps
Plans
Spaces

Recent
Library Scrum Project
My Software Team
More spaces

Recommended
Collect requests TRY
Filters
Dashboards

Goals
Teams

More

Spaces
Library Scrum Project

Summary | Timeline | Backlog | Board | Calendar | List | Forms | Goals | Development | Code | More 3

Search backlog | Filter

LSP Sprint 2 29 Apr – 6 May (6 work items) 0 0 0 Complete sprint

LSP-8	Sprint 1 – User Authentication Module	TO DO	-
LSP-1	Create user registration page	TO DO	-
LSP-2	Develop API for login	TO DO	-
LSP-3	Design home page UI	TO DO	-
LSP-4	Implement password reset	TO DO	-
LSP-5	Write unit test cases	TO DO	-

+ Create

Backlog (0 work items) 0 0 0 Create sprint

Your backlog is empty.

+ Create

30°C Partly cloudy

Search

ENG IN

10:42 PM 29-04-2026

Jira

https://deerak1219.atlassian.net
LSP Sprint 2 - Library Scrum Project - Scrum Board - Jira

Jira

Search

+ Create

9 days left

For you
Recent
Starred
Apps
Plans
Spaces

Recent
Library Scrum Project
My Software Team
More spaces

Recommended
Collect requests TRY
Filters
Dashboards

Goals
Teams

More

Spaces
Library Scrum Project

Summary | Timeline | Backlog | Board | Calendar | List | Forms | Goals | Development | Code | More 3

Search board | Filter | Complete sprint | Group

TO DO 6	IN PROGRESS	DONE
Create user registration page LSP-1		
Develop API for login LSP-2		
Design home page UI LSP-3		
Implement password reset LSP-4		
Write unit test cases LSP-5		
+ Create		

30°C
Partly cloudy

Search

ENG
IN

10:42 PM
29-04-2026

Jira

https://deerak1219.atlassian.net
LSP Sprint 2 - Library Scrum Project - Scrum Board - Jira

Jira

Search

+ Create

9 days left

For you
Recent
Starred
Apps
Plans
Spaces

Recent
Library Scrum Project
My Software Team
More spaces

Recommended
Collect requests TRY
Filters
Dashboards

Goals
Teams

More

Spaces
Library Scrum Project

Summary | Timeline | Backlog | Board | Calendar | List | Forms | Goals | Development | Code | More 3

Search board | Filter | Complete sprint | Group

TO DO 5	IN PROGRESS 1	DONE
Sprint 1 – User Authentication Module LSP-8	Create user registration page LSP-1	
Develop API for login LSP-2		
Design home page UI LSP-3		
Implement password reset LSP-4		
Write unit test cases LSP-5		

30°C Partly cloudy

Search

ENG IN

10:42 PM
29-04-2026

Jira

https://deerak1219.atlassian.net
LSP Sprint 2 - Library Scrum Project - Scrum Board - Jira

Jira

Search

Create

9 days left

For you
Recent
Starred
Apps
Plans
Spaces

Recent
Library Scrum Project
My Software Team
More spaces

Recommended
Collect requests TRY
Filters
Dashboards

Goals
Teams

More

Spaces
Library Scrum Project

Summary | Timeline | Backlog | Board | Calendar | List | Forms | Goals | Development | Code | More 3

Search board | Filter | Complete sprint | Group

TO DO 4

- Sprint 1 – User Authentication Module — LSP-8
- Design home page UI — LSP-3
- Implement password reset — LSP-4
- Write unit test cases — LSP-5

+ Create

IN PROGRESS 1

- Develop API for login — LSP-2

+ Create

DONE 1

- ~~Create user registration page~~ — ~~LSP-1~~

30°C
Partly cloudy

Search

ENG
IN

10:42 PM
29-04-2026

Jira

https://deerak1219.atlassian.net
LSP Sprint 2 - Library Scrum Project - Scrum Board - Jira

Jira

Search

Create

9 days left

For you
Recent
Starred
Apps
Plans
Spaces

Recent
Library Scrum Project
My Software Team
More spaces

Recommended
Collect requests TRY
Filters
Dashboards

Goals
Teams

More

Spaces
Library Scrum Project

Summary | Timeline | Backlog | Board | Calendar | List | Forms | Goals | Development | Code | More 3

Search board | Filter | Complete sprint | Group

TO DO 3

Sprint 1 – User Authentication Module
LSP-8

Implement password reset
LSP-4

Write unit test cases
LSP-5

Create

IN PROGRESS 1

Design home page UI
LSP-3

Create

DONE 2

Create user registration page
~~LSP-1~~

Develop API for login
~~LSP-2~~

30°C
Partly cloudy

Search

ENG
IN

10:42 PM
29-04-2026

Jira

https://deerak1219.atlassian.net
LSP Sprint 2 - Library Scrum Project - Scrum Board - Jira

Jira

Search

Create

9 days left

For you
Recent
Starred
Apps
Plans
Spaces

Recent
Library Scrum Project
My Software Team
More spaces

Recommended
Collect requests TRY
Filters
Dashboards

Goals
Teams

More

Spaces
Library Scrum Project

Summary | Timeline | Backlog | Board | Calendar | List | Forms | Goals | Development | Code | More 3

Search board | Filter | Complete sprint | Group

TO DO 2

Sprint 1 – User Authentication Module
LSP-8

Write unit test cases
LSP-5

Create

IN PROGRESS 1

Implement password reset
LSP-4

DONE 3

Create user registration page
~~LSP-1~~

Develop API for login
~~LSP-2~~

Design home page UI
~~LSP-3~~

30°C
Partly cloudy

Search

ENG
IN

10:43 PM
29-04-2026

Jira

https://deerak1219.atlassian.net
LSP Sprint 2 - Library Scrum Project - Scrum Board - Jira

Jira

Search

Create

9 days left

For you
Recent
Starred
Apps
Plans
Spaces

Recent
Library Scrum Project
My Software Team
More spaces

Recommended
Collect requests TRY

Filters
Dashboards

Goals
Teams

More

Spaces
Library Scrum Project

Summary | Timeline | Backlog | Board | Calendar | List | Forms | Goals | Development | Code | More 3

Search board | Filter | Complete sprint | Group

TO DO 1

Sprint 1 – User Authentication Module
LSP-8

Create

IN PROGRESS 1

Write unit test cases
LSP-5

Create

DONE 4

Create user registration page
~~LSP-1~~

Develop API for login
~~LSP-2~~

Design home page UI
~~LSP-3~~

Implement password reset
~~LSP-4~~

30°C
Partly cloudy

Search

ENG
IN

10:43 PM
29-04-2026

Jira

https://deerak1219.atlassian.net
LSP Sprint 2 - Library Scrum Project - Scrum Board - Jira

Jira

Search

Create

9 days left

For you
Recent
Starred
Apps
Plans
Spaces

Recent
Library Scrum Project
My Software Team
More spaces

Recommended
Collect requests TRY
Filters
Dashboards

Goals
Teams

More

Spaces
Library Scrum Project

Summary | Timeline | Backlog | Board | Calendar | List | Forms | Goals | Development | Code | More 3

Search board | Filter | Complete sprint | Group

TO DO 1

Sprint 1 – User Authentication Module
LSP-8

Create

IN PROGRESS

DONE 5

Create user registration page
~~LSP-1~~

Develop API for login
~~LSP-2~~

Design home page UI
~~LSP-3~~

Implement password reset
~~LSP-4~~

Write unit test cases
~~LSP-5~~

30°C
Partly cloudy

Search

ENG
IN

10:45 PM
29-04-2026